

Sprint Review 5

- Features implemented
 - Todo
 - Fully Functional Accordion Folds
 - Display of how many in date
 - Creates new for every new day
 - Includes visuals for tags
 - Tag filter on tag page
 - CSS updates (inconsistent text size)
 - Tags
 - Updated tag page for better unity with rest of doc
 - Filter
 - Updated how filter page looks
 - Clear/apply filter
 - Persistence with filter on page change
 - Red highlight for every todo/calendar when excluded
 - Habit section
 - Changing % based on % tasks completed
- Issues fixed
 - Changed data types to match what firebase allows
 - Visuals for filter working in relevant pages
 - CSS
 - Saving todo status on server
- Implementation Review
 - What went well in the implementation
 - Firebase issue fixing
 - Fully functional filter
 - Habit Page
 - Consistent formatting
 - Final doc revisions
 - Problems
 - Firebase not taking in NaN
 - Filter having some issues showing on todo
 - Lack of communication on what filter would look like (hide vs red)
 - All day filters not showing
 - How problems were solved
 - Replaced our competed? bool Field that allowed for no data with enum
 - Talked and used AI with a couple pushes to revisit and redo aspects of filter
 - Daniel noticed and put in work to fix the all day filter
- Changes Made
 - Aside from the previous mentioned features added
 - Final SRS changes
 - Data types on firebase

- CSS
- Hypothetical plan for next sprint
 - Habit tracker monthly
 - Make the todo items delete off the running list on top once completed
 - Fix some bugs with the either todo or event
 - Make it so tags are user specific
- SCRUM review
 - What went well
 - We got virtually everything we wanted coding wise done this sprint done
 - What could be improved
 - Timely communication
 - Everyone showing up to all the meetings
 - Changes for next hypothetical sprint
 - State that we will reduce 7 points on peer review for every message not responded to within one business day and take off 12 for any missed meeting without sufficient advance notice

Sprint Review 4

- Features implemented
 - Mockup Todo Accordion Folds
 - Updated Calendar
 - Firebase
 - Update FAQ page
 - Highlight for current date on calendar
 - Interactive Monthly Calendar View
 - ToDo page imports tasks and makes checkbox items
 - Habit Tracker
- Issues Fixed
 - Revised SRS
 - Revised User Stories
 - Revised data flow
 - Revised Class document
 - Revised Architecture design document
 - Revised Use Case Diagram
- Implementation Review
 - What went well in the implementation
 - Firebase
 - Todo Integration
 - Calendar Update
 - Document Revision
 - What problems
 - Realized we were having issues with lack of coherent vision on data flow and how class diagram worked

- How problems were solved
 - Hunkered down and coded to go above and beyond what was expected
 - Spent a couple hours mapping out the exact data flow
 - Went through every document with everyone for revisions
- Changes made
 - New user stories
 - Requirements/SRS document
 - Monthly Calendar
 - Tests
 - Mockup checklist item became default import for tasks
 - Accordion fold (that will get same treatment in next update)
 - CSS update
 - FAQ
 - UI
 - Change from JSON save to Firebase
 - Updates to firebase at change
- Plan for Next Sprint
 - Make accordion fold for todo fully implemented
 - Finish tag and filter
 - Weekly and Daily Interactive
 - Simple Habit tracker (just % statistic)
 - Colors
 - Task -> Calendar
- SCRUM review
 - What went well
 - Assignment with Backup
 - Full focus on data flow and classes after trying different options made things go a lot smoother
 - Having objectives on board
 - What could be improved
 - Communication about late/absence, but ultimately code was above and beyond what we were expecting
 - What changes can be implemented for next Sprint
 - User stories in github is being updated

Sprint Review 3

- Features implemented
 - Clickable component checklist
 - Updated Calendar
 - Tests
 - Updated JSON import/export support
- Issues Fixed
 - Gavin fixed SRS
 - User Stories uploaded

- Implementation Review
 - What went well in the implementation
 - Usability Testing
 - Modal up
 - Learning how to do testing for commits
 - Domain Model
 - What problems
 - Absences/Scheduling/Communication
 - Debugging –likely package management
 - How problems were solved
 - We communicated for an extension
 - Daniel met with Troy for office hours
- Changes made
 - New user stories
 - Requirements
 - Modal up
 - Testing
 - Clickable component checklist
 - String of task into task/todo
 - Changed the calendar library
- Plan for Next Sprint
 - Complete CRUD
 - Fully dive into the error we were getting
- SCRUM review
 - What went well
 - For the less complex implementations and documents, things went smoothly
 - What could be improved
 - Continuing to have objectives structured on board
 - Meeting agenda and assignments on drive in advance of meeting
 - What changes can be implemented for next Sprint
 - Tom will be backup team lead to help ensure that if team lead is unable to attend meetings or schedule we have backup. Ben is technical backup to the developers if anything happens. And Tom was previously backup for Development so if anything happens, we now have clear fallback support for everyone

Sprint Review 2

- Features implemented
 - Created FAQ page
 - Made FAQ page have dropdown menu items
 - Functional calendar
 - Ability to read hardcoded events
 - Month view

- Daily view
 - Change timeframe for view
 - Current day highlight
 - Created Monthly habit page (on github not integrated)
- Issues Fixed
 - SRS document was not in proper format before. Revised with blank sections
- Implementation Review
 - What went well in the implementation
 - Calendar works
 - Wizard of Oz
 - User Diagrams
 - What problems
 - Tom got sick and didn't delegate early enough
 - How problems were solved
 - Wrote out everything I needed help with and we went through meeting helping to break up the work load for remaining items
- Changes made
 - New user stories
 - New requirements
 - Full update for SRS view
 - Functional Calendar
 - Functional FAQ
 - Updated mockups
- Plan for Next Sprint
 - Second Sprint Review meeting
 - Functional task Page
 - Basic CRUD for task OR event
 - Create Modal for adding tags
- SCRUM review
 - What went well
 - Delegate and Reassign tasks
 - Last meeting had meetings/objectives structured on board
 - What could be improved
 - Continuing to have objectives structured on board
 - What changes can be implemented for next Sprint
 - Start with the existing templates first and have sections divided on board for meetings
 -

Sprint Review 1

- Features implemented
 - Produced functional and non-functional requirements list
 - Produced UI wireframe mockup
 - Created Kanban

- Created product and Sprint backlogs
 - Created initial for website
- Issues fixed
 - Revised user stories
 - Revised problem statements
- Implementation review
 - What went well in the implementation
 - Work was divided by both interest and role
 - We discovered a lot of functionality in github
 - What problems occurred
 - Learning curve in github led to confusion about how certain tasks were assigned or should be done
 - Navigation was a larger hurdle for some group members more than others.
 - Confusion about what to do with some columns like size which github automatically downloaded onto the spreadsheet
 - Some communication issues between team members who prefer to talk at top level vs team members who wanted low level in the weeds advice
 - Programmer 3 (me, Tom) is weaker on html/css coding
 - How problems were solved
 - Team members who had problems asked about them at the end of meetings to ensure that the questions could be answered but didn't hold up the meeting
 - Recognition of the nature of the parallel communication and ensuring that while top level advice was noted, specific low level answers were given
 - Programmer 3 (me Tom) did more the past couple weeks on being more of a second designer as someone who is the most familiar with productivity apps and did user stories, discussion of functionality, problem, outline, etc.
- Changes made
 - User stories & problem statements
- Plan for next sprint
 - Full list of dependencies with user stories
 - Many are required on other features being filled and some of those subsequent user stories and requirements are higher overall priority for functionality of our app
 - Begin working on more UI mockup development
 - Discuss how we want to have the data structure for the task and calendar displays
- Scrum Review
 - What went well
 - Good use of meeting time
 - Learned how to more effectively communicate with individual members
 - Roles moved more to strengths of team members

- What could be improved
 - More time could have spent out of meetings just checking in on questions with other members
 - More primary use of github as task manager (though this was partially due to just getting familiar with the software)
 - Clearer outline and understanding earlier on of all the specific requirements (for the class) needed rather than going on a higher level review
- What changes will be made for how we work on the next sprint
 - More use of github has primary task manager now that everyone understands how to use it better

Sprint Review 0

- Features implemented
 - Created problems list
 - Created user stories
 - Created flowcharts for user stories